	Schedule Runs SPS H8 1.3.0 :: Status 2025-08-07 12:39 (UTC)																														
Calendar Months	ıs /	February		March			April			N	Лау			June			July			August		Septemb	er		October		Nove	ember			
Weeks (Mon-Mon	n)	CW 05 CW 06 CW 07	CW 08	CW 09 CW	10 CW 11	CW 12	CW 13 CW 14	CW 15	CW 16 CW	17 CW 18	CW 19	CW 20	CW 21 CW	22 CW 23	CW 24	CW 25 CV	W 26 CW 27	CW 28 CW 29	CW 30 CW 31	CW 32 CW	V 33 CW 34	CW 35 CW 36	CW 37 CW 38	CW 39 CW	40 CW 41	CW 42 CW 43	CW 44 C	CW 45 CW 46	CW 47	W 48 CW 49 CW	W 50 CW 51
Weeks (Wed-Wed	d) '	Week 05 Week 06 We	eek 07 Week 08	Week 09	Week 10 Week	11 Week 12	Week 13 Wee	k 14 Week 15	5 Week 16	Week 17 We	eek 18 Week 1	19 Week 20	Week 21	Week 22 Wee	ek 23 Week 2	24 Week 25	Week 26 Weel	k 27 Week 28 We	ek 29 Week 30 We	ek 31 Week 32	Week 33 Week 34	Week 35 Week	36 Week 37 We	ek 38 Week 39	Week 40 Week 4	1 Week 42 We	ek 43 Week 44	Week 45 Week	46 Week 47	Week 48 Week 49	Week 50 Week 51
H8 Parallel	2																			I2F		BI READOUT CO	NS						STI		
Parallel	<u> </u>													 -		,			7d			14d							TBC, 5d		
Main	- - - - - - - - - - - - - - - - - - -													UA 7d	9 UA9 6d	STI 8d						STI 7d									
PPE128																	STI 9d														
PPE138										SH 14	d		LHCB 14d						LHCB 14d		LHCB 7d				LHCB 14d	DR 7d	D4	RE1 A LO TBC, 7	AMS 7d		
Main	5																	ATLAS TILECAL 16d					CMS MTD BTL 14d				QFIB 7d	EIC DRICH TBC, 7d			
Parasitic	2000													ATLAS TILECAL 7d CM	IS FSC											QF 7d	IB				
PPE158															LAS TILECAL																
									16d			CMS PP: 7d	PS				1	O Ions		DRD6 IDEA 14d	A DRC	ALAI 14d		DRD6 IDEA 14d	DRC LHCB 14d					Pb Setup	
Main	5																					CMS 7d									
PPE168	2 2 2 1 1																											4DPHOTON TBC, 7d			
Parasitic									STRAW TRA 217d																						
DUMP[H8]		STRAW TRACKER RD TBC, 70d																												TRAW TRACKER RD BC, 28d	