

Schedule Runs SPS H2, H4 1.5.1 :: Status 2025-11-10 09:30 (UTC)

Calendar Months /			April				May				June				July				August				September				October				November													
Weeks (Mon-Mon)			CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43	CW 44	CW 45	CW 46	CW 47	CW 48	CW 49							
Weeks (Wed-Wed)			Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49							
H2	PPE152	Main										NA61 SHINE 5d	NA61 SHINE 2d	NA61 SHINE 11d																			NA61 SHINE 31d						NA61 SHINE 10d					
		Main					LHCb 9d	LHCb ECAL 19d										DRD6 HGCAL 7d	CMS HF 7d					LHCb 7d					ALICE FOCAL 7d	DRD6 CRIL 7d	CMS HGCAL 14d		ALICE FOCAL 7d	ACROMASS 9d										
	PPE172	No Beam											CMS HGCAL 7d						O Ions																							Pb Setup		
	H2_NP	Main													NP02 7d					NP02 14d					NP02 21d																			
H4		Main															DRD1 16d	RE44 HERD 7d	DRD6 ORO 14d	TECHNO CLS 7d	EP FTS 7d	LHCb ECAL 14d	ILC DUMPS 7d	SND 7d	SND 7d	LHCf 7d					LHCb ECAL 7d	DRD1 19d			BI RAD 5d	R2E 5d								
	PPE134	Parasitic	STRAW TRACKER RD 9d																STRAW TRACKER RD 16d						TECHNO CLS 7d																			
		Main	NA64e 64d													NA64e 7d																												
	PPE144	Parallel											POKER 6d																															
		Parallel															O Ions		GIF++ 16d																GIF++ 19d						Pb Setup			
	PPE154	Main	GIF++ 9d																																									
H4	PPE164	Main																																			CMS ECAL 14d							