Schedule Runs SPS H6 1.5.1 :: Status 2025-11-10 09:30 (UTC)  Calendar Months / April May June July August September October									
Calendar Months / Weeks (Mon-Mon)	April		ne CW 23 CW 24 CW 25 CW 26	July   CW 27   CW 28   CW 29   C	August   W 30   CW 31   CW 32   CW			October	N 43 CW 44 CW 45 CW 46 CW 47
Weeks (Wed-Wed)	Week 15   Week 16   Week 17   W					Week 33   Week 34   Week 35	<del> </del>		Week 43 Week 44 Week 45 Week 46 Week 47
PPE126 Main		CERF 7d			BI RADHARDPM				
PPE136			PICSEL		/d				
PPE146	ATLAS HGTD A	ATI AS ITK	7d ATLAS HGTD	ATLAS ITK PIXEL	CMS	ATLAS ITK		ATLAS HGTD	ATLAS ITK
Main		ATLAS ITK PIXEL 4d	14d	16d	CMS PIXEL 7d	PIXEL 14d		14d	PIXEL 12d
PPE146 / d					ALVER			ATLAS HG	
Parallel					ALICE TIMING 7d				
Main							DRD6 RAD DRD6 MAXICC 7d 14d		
PPE146 / f									ALICE ITS3 12d
Main		ATLAS BCM PRIME 7d			ATLAS BCM PRIME 7d				ATLAS BCM PRIME 7d
Parallel				9d ATLAS MALTA 7d					
PPE146 / g			DRD3 DIAMOND 7d			ATLAS BCM PRIME 7d	DRD3 Cassia 7d	<b>DRD3 Cass</b> ia 7d	DRD3 Cassia 12d
PPE156		CMS MTD CMS MTD STI STDO BBB3			7d	DDD5 SMSDD	CMS MTD ETI ETBO	npn2	
Main				· • • • • • • • • • • • • • • • • • • •	7d	7d	CMS MTD ETL ETRO  7d  CMS MTD ETRESTROZH	28d	
Parasitic		CMS MTD 7d ETL ETRO	CMS MTD ETL 7d	O Ions			DRD5 UZH		
No Beam	AIDAINNOVA								
PPE156 / I	9d								ALICE
Main	ATLAS AFP TOF								ITS3 7d  ALICE
PPE156 / i	14d					EP			EP
PPE156 / j			7d		TRIDENT	PIXEL 7d			<b>PIXEL</b> 7d
PPE186					3d				