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SPS: June 2021
schedule issue date: 04-Jun-2021 Version: 2.1

Machine

T2 - H2

T2 - H4
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T4 - H8

T4 - K12

T6 - M2
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TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

CMS OT (no beam)

D. Lazic
PPE172

SPS & TT20 Setup

SPS & TT20 Setup

SPS & TT20 Setup

SPS & TT20 Setup

SPS & TT20 Setup

SPS & TT20 Setup

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2
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SPS: July 2021
schedule issue date: 04-Jun-2021 Version: 2.1

Machine

T2 - H2

T2 - H4

T4 - H6

T4 - H8

T4 - K12

T6 - M2
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a

TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

SPS & TT20 Setup NA Setup
FASER cal

B. Petersen
PPE172

NA61 SHINE
S. Kowalski
h+ 150GeV/c, PPE152

SPS & TT20 Setup NA Setup
GIF RD51 (CMS ECAL)

M.R. Jäkel, E. Oliveri, D. Lazic
PPE134, PPE154, PPE164

CMS ECAL
D. Lazic
PPE164

LHCb CAL
H. Schindler
PPE164

SPS & TT20 Setup NA Setup
ALICE ITS3 (ATLAS MALTA)

A.Tauro, A. Rummler

PPE156, PPE146

ATLAS MALTA (ALICE ITS3)

A.Rummler,

A. Tauro
PPE146, PPE156

NUCLEON
L. Tkachev
PPE146

ATLAS ITK
A. Rummler
PPE146

SPS & TT20 Setup NA Setup
Medipix
E.Heijne

PPE138

ATLAS RPC (LHCb, CMS MTD)

A.Rummler, H. Schindler, D. Lazic

PPE168, PPE138, PPE158

FASER preshower (ATLAS RPC)

L. Paolozzi, A. Rummler
PPE138, PPE168

ATLAS TRT
A. Rummler
PPE158

SPS & TT20 Setup NA Setup
NA62

H.Danielsson

SPS & TT20 Setup NA Setup
NA58 COMPASS

V.Andrieux

AWAKE
E. Gschwendtner

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2
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SPS: August 2021
schedule issue date: 04-Jun-2021 Version: 2.1

Machine

T2 - H2

T2 - H4

T4 - H6

T4 - H8

T4 - K12

T6 - M2

N
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a

TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

FASER cal
ATLAS FCAL PULSE
A. Rummler
PPE172

STORM
L. Bandiera
PPE172

KLEVER
M.Moulson
PPE172

NA61 SHINE
S. Kowalski
h+ 150GeV/c, PPE152

LHCb CAL
H. Schindler
PPE164

NA64e
V.Gninenko
PPE134+PPE144

ATLAS ITK
EP RDET (ATLAS ITK)

D.Dannheim, A. Rummler
PPE156, PPE146

RD42 (ATLAS BCM & AFP)
H.Kagan, A. Rummler
PPE146, PPE156

ATLAS AFP (Medipix)
A. Rummler, E. Heijne
PPE156, any

CERF
M.Silari
PPE126

CMS PIXELS (EP RDET)

D. Lazic, D.Dannheim

PPE146, PPE156

ATLAS TRT
LHCb (ATLAS NSW)

H. Schindler, A. Rummler
PPE138, PPE168

ATLAS NSW
A. Rummler
PPE168

FCCee
R. Ferrari
PPE168

ProTOV
A. Rocci
PPE138

SND HCAL
R. Jacobsson
PPE168

ATLAS Tilecal

NA62
H.Danielsson

NA58 COMPASS
V.Andrieux

AWAKE
AWAKE

E. Gschwendtner

HiradMat
P. Simon

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2
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SPS: September 2021
schedule issue date: 04-Jun-2021 Version: 2.1

Machine

T2 - H2

T2 - H4

T4 - H6

T4 - H8

T4 - K12

T6 - M2

N
or
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A
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a

TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

CMS HGCAL
D. Lazic
PPE172

ATLAS ZDC
P. Steinberg
PPE172

NA61 SHINE
S. Kowalski
h+ 150GeV/c, PPE152

NA65
A.Ariga
p 400GeV/c, PPE172

NA64e
V.Gninenko
PPE134+PPE144

GIF
M.R. Jäkel
PPE154

LHCf
Y. Itow
PPE134

CMS ECAL
D. Lazic
PPE164

CERF
CMS PIXELS (EP RDET)
D. Lazic, D.Dannheim

PPE146, PPE156

CMS PIXELS
D. Lazic
PPE146

dRICH
M.Contalbrigo
PPE156

Medipix
E.Heijne

any PPE

ALICE FOCAL
A.Tauro
PPE146

ProTOV
SND HCAL
R. Jacobsson
PPE168

ATLAS Tilecal
A. Rummler
PPE158

STI
L. Esposito
PPE128

TOTEM (UA9)
F. Garcia, W. Scandale
PPE168, PPE128

NP07
G. Collazuol
PPE138

NA62
H.Danielsson

NA58 COMPASS
V.Andrieux

AWAKE
E. Gschwendtner

AWAKE
E. Gschwendtner

HiradMat
P. Simon

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2
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SPS: October 2021
schedule issue date: 04-Jun-2021 Version: 2.1

Machine

T2 - H2

T2 - H4

T4 - H6

T4 - H8

T4 - K12

T6 - M2

N
or
th

A
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a

TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

CMS HGCAL
D. Lazic
PPE172

NA65
A.Ariga
p 400GeV/c, PPE172

NA61 SHINE
S. Kowalski
h+ 31 GeV/c, PPE152

LHCf
CMS ECAL

D. Lazic
PPE164

HERD
X.Wu
PPE134

GIF RD51
M.R. Jäkel, E. Oliveri
PPE134, PPE154

ALICE FOCAL
A.Tauro
PPE146

ATLAS ITK (PICSEL)
A. Rummler A. Besson
PPE146, PPE146

EP RDET (ATLAS ITK)
D.Dannheim, A. Rummler
PPE156, PPE146

ATLAS BCM (ATLAS HGTD, RD42)

A. Rummler, H. Kagan
PPE146, PPE146, PPE146

ATLAS HGTD (CMS PIXELS)

A.Rummler, D. Lazic

PPE146, PPE156

TOTEM (UA9)

NP07
G. Collazuol
PPE138

LHCb (TOTEM)
H. Schindler, F. Garcia

PPE128+PPE138, PPE168

CMS MTD (LHCb)
D. Lazic, H. Schindler
PPE158, PPE128+PPE138

LHCb (CMS MTD)
H. Schindler, D. Lazic
PPE138+PPE168, PPE158

LHCb (TOTEM)
H. Schindler, F. Garcia

PPE138+PPE168, PPE168

NA62
H.Danielsson

NA58 COMPASS
V.Andrieux

Amber

V.Andrieux
NA64 mu

AWAKE
E. Gschwendtner

HiradMat
P. Simon

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2
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SPS: November 2021
schedule issue date: 04-Jun-2021 Version: 2.1

Machine

T2 - H2

T2 - H4
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T4 - H8

T4 - K12

T6 - M2
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TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

NA61 SHINE
S. Kowalski
h+ 31 GeV/c, PPE152

GIF RD51
LHCb CAL

H. Schindler
PPE134

GIF
M.R. Jäkel
PPE154

ATLAS HGTD (CMS PIXELS)

ATLAS ITK (CMS PIXELS)

A. Rummler, D. Lazic
PPE146, PPE156

ALICE ITS3 (ATLAS ITK)

A.Tauro, A. Rummler

PPE156, PPE146

LHCb (TOTEM)

ATLAS Tilecal
A. Rummler
PPE158

NA62
H.Danielsson

NA64 mu

AWAKE
E. Gschwendtner

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2


